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Activity Period:  April 15, 2012 through April 21, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

 

The following activities were conducted: 
 Area AA was excavated down to the crown of the sewer 

(approximately 8 feet). 
 Areas A, B, E and G were excavated to the depth of the 

sheet pile stabilization wall to allow for stabilization wall 
removal. 

 Excavations began on either side of the sewer starting in the 
southeast corner of Area D and the southwest corner of Area 
O, moving south into Area FA and Area Q.  Excavations were 
performed to the design depth of 14’.   

 Backfill was placed in Areas L, M, and N to support 
Thatcher’s equipment used to install the sheet pile 
stabilization wall.  Thatcher removed struts and walers of 
sheet pile wall in Areas A, B, E, and G and will be reattaching 
in Areas L, M, and N next week. 

 Two loads of bottom ash were delivered to be mixed with 
material from the Amendment Area of Area D and FA.  After 
mixing this amended material is scheduled to be sampled on 
Monday, April 23, 2012. 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 
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Task Environmental Activities 

 
General Description of Work 

Performed (continued): 
 
 

 Excavated soils were loaded and transported to Waste 
Managements’ Laraway Road RDF landfill for disposal.  A 
total of 9,322 tons of material was disposed of at the landfill 
bringing the overall project total to 79,463 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the 

use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site. 

 

Sampling Activities Performed: 

NRT conducted the following sampling activities:   
 DustTraks collected particulate data each day and data has 

been downloaded for analysis. 
 Three SUMMA canisters were deployed on April 18, 2012 

and sent to TestAmerica Laboratory for analysis for BTEX 
and Naphthalene. 

 On April 16, 2012, one wall sampled (EW-021) was collected 
from the eastern wall of the area south of Area R to 
determine whether additional excavation was necessary to 
the east. 

 On April 17, 2012, one effluent sample was collected from 
the waste water treatment system.  This sample was 
collected for analysis by EMT to verify the effluent water 
meets MWRD permit criteria. 

 On April 19, 2012, two floor samples (14’) were collected 
from the southeastern corner of Area D and the southwestern 
corner of Area O, EB-025 and EB-026, respectively.  These 
samples were analyzed for constituents listed in the RAWP 
for post-excavation requirements. 

 
NRT Field Personnel: Kyle J. Bareither, Ronald J. Horan, Timothy B. Norris PG. 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos: See attached sheets. 
 
Mr. Ross del Rosario from the USEPA visited the site on April 18, 2012. Mr. del Rosario visited with a delegation 
of Environmental Professionals from India as well as various officials from Peoples Gas and the USEPA.  This 
delegation was given a description of the environmental procedures governing the site and a tour of the site.   

A group from Peoples Gas was on-site on April 18, 2012 to discuss future excavation activities in the vicinity of 
their on-site natural gas pipelines. 
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Excavation in Area AA to the 
crown of the sewer. 
 
Direction: Facing north. 
 
Photo Date: 4/17/2012 
 
Photo Taken By: RJH 

Photo 2:  Excavation activities in the early 
morning. 
 
Direction: Facing northeast. 
 
Photo Date: 4/17/2012 
 
Photo Taken By: RJH 

Photo 3:  Sheet pile wall strut and waler 
removal. 
 
Direction: Facing northwest. 
 
Photo Date: 4/17/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

 
 
 

 

Photo 4:  Explanation of on-site activities 
to Indian delegation. 
 
Direction: N/A 
 
Photo Date: 4/18/2012 
 
Photo Taken By: RJH 

Photo 5:  Excavation activities on east 
and west side of the 18’ diameter sanitary 
sewer. 
 
Direction: Facing southeast 
 
Photo Date: 4/18/2012 
 
Photo Taken By: RJH 

Photo 6:  View of excavation activities in 
Area Q and Area FA. 
 
Direction: Facing east. 
 
Photo Date: 4/18/2012 
 
Photo Taken By: RJH 



Former Crawford MGP Site 1 of 2 Site Remediation – Weekly Report 

   

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 4/15/12 to 4/21/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 
 
 
 

 
 Tecnica Environmental Services 
 Helm Electrical Services 
 Thatcher Foundations 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve 

Jiskra; and  Vito Pesoli - MT Transit) 
  

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 Steve Griffin 
 Mike Anderson 
 Alison Millerick  
 
 
 
 

Miscellaneous Visitors 
 Ross del Rosario (USEPA) 
 Tom Smith (USEPA) 
 Delegation from India 
 ComEd Crew 

 
 
 
 

  
 
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental, Helm Electrical Services, and Thatcher 
Foundations; 

 Escorted USEPA, Indian delegations, and PGL personnel during site visit; 
 Issued trucking tracking forms for all excavated soils from Areas L, M, N, and south of  R; 
 Tracked 206 loads (3,822 Tons) for Biopile and 293 loads (5,500 tons) for Direct soils disposal at 

Laraway Landfill; 
 Received 0 loads of wood chips for odor control and moisture containment; 
 Received 29 loads of RR-2 for building temporary access road south half of site Earth Retention 

System (ERS) to support Thatcher’s ABI machine and 2 loads of bed ash for amending soil; 
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 Received 2 loads (48.85 tons) of bed ash used for amendment to reduce benzene concentration; 
 Pumped and discharged 243,040 gallons of treated excavation water to MWRD; 
 Participated in daily subcontractor pre-task analysis safety meetings on site; 
 Conducted periodic health and safety air monitoring in excavation area; 
 Re-surveyed cell corners of areas  J, K, N, TA, S, and L; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management; and 
 Monitored site conditions for traffic, dust, odor and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas FA, D, AA, O and Q;  
 Controlled odors through foaming and wood chips use; 
 Tecnica continued breaking concrete generated from areas  FA,D, O and Q; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in test pit areas;  
 Completed backfilling north half of site ERS along the west property line; 
 Performed routine  maintenance on decon pad, tracking pad and haul road;  
 Pump water from areas Q, I, N, D and R; and  
 Amended soil using bed ash to reduce benzene concentration.  

 
Thatcher Foundations 

 Finished removing walers and bracing in the north half of sheeting ERS. 
  
Helm Electrical Services 

 Performed last scheduled weekly generator maintenance and met with ComEd to energize 
277/480V north east side of site. 

 
Changes to Scope of Work 

 Continued to excavate to the south of original boundaries of Area R. 
 
 Open/Outstanding Items    

 None. 
 
Anticipated Activities for the Week of April 22, 2012 

 Expose top of Chicago Sanitary Sewer line to prepare for areas Q, O, FA, and D excavation to 
design depth;  

 Finish excavating area N in preparation for installation of anchor wall and bracing in south half 
ERS; 

 Excavate and load out in areas  A, B, D and south of R; 
 Removal of anchor wall in north half of site ERS; and 
 Pump water from areas O, Q and south of R. 
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Crawford Station Site: 
 
Remediation  
 
Date: April 19, 2012 
 
Description:  Looking 
down City of Chicago 
Sewer west side wall at 2” 
x 8” wood forms/shoring 
coated with coal tar. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  April 20, 2012 
 
Description:  Stockpiles to 
the left and far right were 
amended with bed ash to 
reduce benzene 
concentration before 
disposal to Laraway 
Landfill. View to north 
east. 
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Crawford Station Site: 
 
Remediation 
 
Date: April 20, 2012 
 
Description: Excavation 
area East of R: rain water 
with absorbent booms 
and pads to prevent 
seeping coal tar from 
making contact against 
clean backfill. View from 
the east. 

Crawford Station Site: 
 
Remediation 
 
Date: April 17, 2012 
 
Description:  Building 
temporary road in south 
half of sheeting Earth 
Retention System (ERS) 
to support Thatcher’s 
ABI machine.  View is to 
South west. 
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